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ROAD CONSTRUCTION (HURF) PROJECTS
Fund 02252

Project Number

TOTAL PROJECT

YEAR-TO-DATE

Budget

Actuals

% Remaining

Budget I Actuals

% Remaining

Irrigation Culvert Repl. Proj., Misc. Locations

* Progress on Project: A cost proposal has been requested for the
culvert reconstruction and widening at the intersection of Avenue H and
Co 20th Street. YCWUA has indicated that they will submit a proposal for
this crossing during the summer (2016) once they have the manpower to
do the work.

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

1.9903

450,000

73,185

84%

450,000 73,185

84%

South |-8 Frontage Rd widening, Ave 10E to Ave 11E

* Progress on Project: Consultant Core Engineering is reviewing Drainage
Report provided by ADOT for comingling storm water flows of Frontage
road with |-8 thereby reducing basin acquisition costs.

*Delays on Project/Unexpected occurrences:

*Financial Aspects: YMPO STP Contribution $3,049,055 (total Project)

1.9914

4,084,703

2,158,135

47%

503,000 -

100%

Traffic Signal Installation and Traffic Calming Meas.

* Progress on Project:
*Delays on Project/Unexpected occurrences:

*Financial Aspects:

1.9915

250,000

162,378

35%

250,000 -

100%

Co. 8th St Reconstruction, Ave C to Ave D

*Progress on Project: Pending IGA with City of Yuma

*Delays on Project/Unexpected occurrences:

*Financial Aspects: Proposed City of Yuma Contribution $1,500,000 for
roadway project improvements only.

1.0003

4,113,256

107,354

97%

1,586,738 -

100%

Co. 15th St, Ave Fto Ave G

*Progress on Project: Under study with updated CAD software
*Delays on Project/Unexpected occurrences:

*Financial Aspects:

1.0402

550,000

100%

50,000 -

100%

Ave B, Co. 16th St to Co. 18th St

* Progress on Project: R/W acquisition continuing. Contract with JDA
has been executed. 30% plans for JDA expected in Jan 2016.

*Delays on Project/Unexpected occurrences: Unit B Irrigation District
required the County to pay GCE to review the 100% plans. Plan review
comments received from Unit B. County has retained Jim Davey &
Associates to finalize plans. Met with Unit B manager 04/2015 to discuss
alternatives, to discuss alternatives with Unit B Board. JDA will meet w/
Unit B manager to discuss the results of the board action on 7/29/15.
*Financial Aspects:

1.0702

4,960,000

23,475

100%

1,796,000 8,906

99.5%

*Budget amendment (BAR 16-58) processed to transfer $13,016 from project 1.0003 to 1.0202.

Road Construction (HURF)
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B Budget —<0—Actuals

Co. 15th St, Ave F to
Ave G

Co. 18th St

Ave B, Co. 16th St to
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TOTAL PROJECT YEAR-TO-DATE

ROAD CONSTRUCTION (HURF) PROJECTS Project Number
Fund 02252 Budget Actuals | % Remaining | Budget Actuals

% Remaining

Co. 18th St Improvement, Ave 3E to Ave A

* Progress on Project:

. 1.0801
*Delays on Project/Unexpected occurrences:

*Financial Aspects: 1,150,000 - 100% 165,000 - 100%

Foothills Blvd @ City 48th Traffic Signal

* Progress on Project: completed review with City of Yuma. Final

design/construction Plans by consultant Edais 1.1004

*Delays on Project/Unexpected occurrences:

*Financial Aspects: 265,000 3,270 99% 129,000 - 100%

Ave E, SR 195 to Co. 18th St, Corridor Analysis

* Progress on Project: DCR is 98% complete.
-Cultural Report completed in Oct 2015, Biological clearance Jan 2016,
Final CE expected in Feb. 2016

*Delays on Project/Unexpected occurrences: Additional effort to
complete environmental determination whether to categorize the 1.1103
environmental as an EA or a CE. FHWA approved the categorization of
the project as a CE. Final DCR has been submitted. Waiting on final
environmental clearance approval.

*Financial Aspects: On budget.

CBI-Federal Aid Contribution $471,000 (total project) 800.000 226.610 72% 50.500 _ 100%

Co. 18th St at Somerton Ave (HSIP Fed Aid)

* Progress on Project:  Design is 100% complete.

*Delays on Project/Unexpected occurrences: R/W clearance has not been
received. R/W has been acquired, however Ana is working with ADOT r/w
answering questions to clear the r/w. YCWUA advised that they will not
be able to reconstruct the canals in February as originally planned. Their
new timeframe is May 2016. County advised ADOT of this change and 1.1201
their is concern that if YCWUA don't relocate by May that the County will
loose the funding. County to follow up with YCWUA to ensure that they
complete the relocation on time.

*Financial Aspects: On budget.
HSIP Federal Aid Contribution $666,682 (FY 2016)
HSIP Reimbursement $207,000 (FY 2016) 813,766 97,250 88% 415,766 61,631 85%

Ave 3E: |-8 to US Hwy 95 and Hwy 95: Ave 3E to Araby Rd (Fed Aid)

* Progress on Project: Design is 100% (in review). Environmental
clearance has been received. Need to submit an amendment to the CE to
cover the BOR irrigation line replacement. City of Yuma/ADOT/Yuma
County IGA for construction is being developed. R/W offer letter have
been mailed out. Out of 4 parcels, two have accepted offer, other two 11202
are pending condemnation. ’
*Delays on Project/Unexpected occurrences: None.

*Financial Aspects: On budget. (County responsibility: Design and R/W
acquisition). Federal Aid R/W Contribution $207,658 (Total project)
Federal Aid Design Contribution $382,000 (Total project)

Federal Aid Construction Contribution $4,200,000 (Total Project) 5,172,000 85,099 98% 507,437 9,090 98%

Road Construction (HURF)
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400,000

300,000
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Improvement, Ave 3Eto  48th Traffic Signal 18th St, Corridor Ave (HSIP Fed Aid) and Hwy 95: Ave 3E to
Ave A Analysis Araby Rd (Fed Aid)

B Budget <o Actuals
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TOTAL PROJECT YEAR-TO-DATE
ROAD CONSTRUCTION (HURF) PROJECTS Project Number
Fund 02252 Budget ‘ Actuals | % Remaining | Budget Actuals | % Remaining
Co. 25th St: Ave E to Ave D (jt San Luis proj.)
* Progress on Project: County 25th Street construction completed minor
items remaining for completion January 2016
*Delays on Project/Unexpected occurrences: 1.1301
Project substantially completed January 2016. .
*Financial Aspects:
Final payment to be submitted by January 2016. City of San Luis
Contribution $175,000 (Total Project) 400,000 940,675 -135% 250,000 573,728 -129%
North I-8 Frontage Rd widening, Ave 10E to Ave 11E (Phase Il
* Progress on Project: Consultant Core Engineering is reviewing
Drainage Report provided by ADOT for comingling storm water flows of
Frontage road with I-8 thereby reducing basin acquisition costs. Plans 1.1302
90% completed .
*Delays on Project/Unexpected occurrences:
*Financial Aspects: 4,400,000 3,095 100% 2,150,000 2,800 99.9%
Bridge rehab. project, various locations
* Progress on Project: YMPO to add four (4) bridge rehabilitation projects
within the Texas Hill area (Ave 46E) for Federal Aid Bridge BR funding at
the Nov. 12, 2015 TAC meeting, Project initiation letter sent to ADOT
4/15/2015. ADOT to program funding. Estimated funding years is FY17 or 1.1303
FY18. ADOT initiating IGA's. ’
*Delays on Project/Unexpected occurrences: None
*Financial Aspects: Federal Aid is capped at $1 M per bridge. 1,380,000 35,024 97% 440,000 - 100%
Martinez Lake Rd Recons. (FHWA grant)
* Progress on Project: Plans are at 30% review. New right of way limits
need to be determined for acquisition from the Arizona State Land
Department. 1.1304
*Delays on Project/Unexpected occurrences:
*Financial Aspects: FHWA Federal Lands Program $12.8 million, local
matching share 5.7% 14,949,000 8,444 100% 70,566 1,652 98%
Co. 12th St and Central Irrigation canal (Ave D) Bridge Repl (Fed Aid)
* Progress on Project: Design: 10% complete. AYRES Associates under
contract. Kick-off meeting held on June 15, 2015. Initial Project
Assessment expected to be completed on January 2016. Waiting on
BOR's comments to submit IPA. R/W agent to acquire right of entries for
archaeological walk-thru and soil testing on parcels to be used as TCEs.
TCE's to be obtained 1/7/2016. 1.1401
*Delays on Project/Unexpected occurrences: None
*Financial Aspects: On Budget.
Bridge Replacement Design Federal Aid $200,000 (Total Project)
Bridge Replacement Construction Federal Aid $800,000 (Total Project) 1,135,000 32.313 97% 55,000 18,365 67%

*Journal Entry submitted to transfer $634,530.50 expenses from project 1.1301 to 1.1405 (wrong fund used).

Road Construction (HURF)

11E (Phase Il)

Co. 25th St: Ave E to Ave North I-8 Frontage Rd
D (jt San Luis proj.)  widening, Ave 10E to Ave

= Budget

2,500,000
2,150,000
2,000,000
1,500,000
1,000,000
573,728
500,000 <. 440,000

Bridge rehab. project,
various locations

- Actuals

70,566 55,000
1,652 18,365
Martinez Lake Rd Co. 12th St and Central
Recons. (FHWA grant) Irrigation canal (Ave D)
Bridge Repl (Fed Aid)




TOTAL PROJECT YEAR-TO-DATE
ROAD CONSTRUCTION (HURF) PROJECTS Project Number
Fund 02252 Budget ‘ Actuals | % Remaining | Budget Actuals | % Remaining

North I-8 Frontage Rd: Fortuna Rd to Foothills Blvd, Asphalt Overlay
Project (Fed Aid)
* Progress on Project: Design: 10% complete. NEI, Inc. is under contract
for the design of this project. Topographic survey is complete. Working
on Project Assessment. Included r/w acquisitions as part of this project.
NEI working on proposal. 1.1402
*Delays on Project/Unexpected occurrences: None
*Financial Aspects: On Budget.

YMPO TIP STP Federal Aid $967,206 (FY 17). Design: Local $140,000 1,377,206 25,128 98% 150,000 10,527 93%
Co. 14th St: Ave A to Ave D, Asphalt Overlay Project (Fed Aid)
* Progress on Project: Request has been made to ADOT to initiate an IGA
for the design of this FY18 improvement. Once approved, the design may
then proceed 1.1403
*Delays on Project/Unexpected occurrences:
*Financial Aspects: YMPO STP Federal Aid $832,206 (FY 18) 1.282.206 R 100% 150,000 R 100%
Co. 14th St: Ave 25E to Ave 30.5E
* Progress on Project:

. 1.1404

*Delays on Project/Unexpected occurrences:
*Financial Aspects: 230,000 - 100% 50,000 - 100%
Tacna Railroad Corssing
* Progress on Project: Project Completed December 4, 2015.
*Delays on Project/Unexpected occurrences: Notice of Establishment of
Railroad Quiet Zone sent 12/11/15. Quiet Zone to be effective after 1.1406
1/26/16.
*Financial Aspects: On Budget. 100,000 99,243 1% 100,000 88,069 12%
South Fortuna Rd: Fortuna Rd to Foothills Blvd, Asphalt Overlay
* Progress on Project: This section is scheduled to receive an asphaltic
overlay, with new turning lane at Scottsdale Drive. Topo is completed
and Utilities have been contacted. 1.1503
*Delays on Project/Unexpected occurrences:
*Financial Aspects: 2,100,000 13,680 99% 2,100,000 - 100%
Somerton Ave and County 11th St realign.
* Progress on Project: Received/reviewing proposal for topography
survey. 11505
*Delays on Project/Unexpected occurrences:
*Financial Aspects: Potential Federal Aid HSIP Project 650.000 _ 100% 50,000 _ 100%

*Budget amendment (BAR 16-09) processed to establish budget authority for project 1.1406 Tacna Railroad Crossing, $100,000.

Road Construction (HURF)

2,500,000

2,100,000

2,000,000

1,500,000

1,000,000

500,000
150,000 100,000

10,527 150,000 50,000 88,069
AL
———

Rd: Fortuna Rd to Ave D, Asphalt to Ave 30.5E Corssing Fortuna Rd to
Footbhills Blvd, Overlay Project (Fed Footbhills Blvd,
Asphalt Overlay Aid) Asphalt Overlay

Project (Fed Aid)
B Budget <0 Actuals

North I-8 Frontage Co. 14th St: Ave A to Co. 14th St: Ave 25E  Tacna Railroad South Fortuna Rd:

50,000
—F;
Somerton Ave and
County 11th St
realign.




ROAD CONSTRUCTION (HURF) PROJECTS
Fund 02252

Project Number

TOTAL PROJECT

YEAR-TO-DATE

Budget I Actuals

% Remaining

Budget Actuals | % Remaining

Ave 14E, Masterson Ave to Suzanne De Fortuna
* Progress on Project: Plans at 60%. DDS to design roadway, Public
Works forces will construct

*Delays on Project/Unexpected occurrences: Waiting for R/W acquisition
for west half of Avenue 14E from the Arizona State Land Department

*Financial Aspects:

1.1506

125,000

- 100%

50,000 - 100%

US Hwy 95, San Luis to Gadsden, pavement restor.

* Progress on Project: Design: 30% complete. Contract executed
consultant is Structural Grace.

*Delays on Project/Unexpected occurrences: None

*Financial Aspects: On Budget

1.1507

1,500,000

- 100%

1,500,000 - 100%

US Hwy 95, San Luis to Gadsden, pavement restoration- NEW

* Progress on Project: Design: 0% complete. Contract with Western
Technologies completed Dec 11, 2015.

*Delays on Project/Unexpected occurrences: None.

*Financial Aspects: On Budget.

1.1508

350,000

12,318 96%

350,000 12,318 96%

GYPA Subdivision-AZ Rural Economic Dev. Grant (02251)

* Progress on Project: Final utility removal and road reinstatement at
junction with County 25th Street will complete project. County contractor
substantially completed work on January 2016. Project complete.

*Delays on Project/Unexpected occurrences: GYPA contractor delayed
road improvements and caused additional earthwork.

*Financial Aspects: Arizona Commerce Grant $500,000 and GYPA
$175,000 Contribution (Total Project)

1.1405

920,000

- 100%

900,000 - 100%

Co 12th Street
* Progress on Project: CONSTRUCTION IS COMPLETE.

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

1.0202

5,598,644

2,918,069 92%

13,016 13,016 0%

*Budget amendment (16-56) processed to establish budget authority for project 1.1508.

*Budget amendment (16-43) processed to increase project 1.1405 by $170,000.

*Budget amendment (BAR 16-58) processed to transfer $13,016 from project 1.0003 to 1.0202.

Road Construction (HURF)
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B Budget

<O Actuals
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FLOOD CONTROL PROJECTS
Fund 02295

TOTAL PROJECT

YEAR-TO-DATE

Project Number
Budget

Actuals

% Remaining

Budget ‘ Actuals

% Remaining

Smucker Park Detention Basin

* Progress on Project: Amendment no. 1 to the City of Yuma/County IGA
was approved to provide funding and determine responsibilities. City's
plans have been approved by ADWR, construction must proceed by
August 2016 in accordance with the conditions of approval.

*Delays on Project/Unexpected occurrences: Anticipate some delay due
to city not providing requested information in a timely manner.

*Financial Aspects: City of Yuma Contribution $970,000(total project)

3.9703

8,740,035

24,830

100%

8,720,000 4,795

99.9%

W. Yuma Mesa Storm Drainage Improvements, Co. 8th-16th St.

* Progress on Project: Phase | (Vista Del Valle and Sunset Mesa Basin
are complete), Phase Il (Phase Il is new basins at 12th Avenue and City 6.5
St adjacent to the East Main Canal) are being designed with oil/water
separators, plans and specifications are 85% complete.

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

3.0103

8,448,499

596,748

93%

2,881,169 5,622

99.8%

Land Purchases and Improvements for Basins

* Progress on Project: A) North Frontage Road, basin improvements.
Design by consultant NEI for 2 new retention basins and collector system
is on schedule and budget. Plans are at 60%.

B) Consultant Dahl, Robins has reviewed detention basins and storm
water systems discharging into natural and Bureau of Reclamation
facilities in accordance with BOR's new directive. Oil/water separator
design has been given for future discharges into a B of Rec facility.
Design and report is appx 50% complete.

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

3.0503

6,785,458

113,658

98%

4,161,461 -

100%

Somerton Area Drainage Improvements

* Progress on Project: Design is appx 60% complete for the area south of
Hwy 95. Somerton to provide the areas that were flooded as result of the
09/08/2015 storm event.

*Delays on Project/Unexpected occurrences:

*Financial Aspects:

3.0504

2,062,345

1,366,249

34%

342,345 12,916

96%

Flood Control

10,000,000

9,000,000 8,720,000
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B Budget

O Actuals
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FLOOD CONTROL PROJECTS IONATIEROJEGI] EARODATH

Fund 02295 Project Number

Budget I Actuals

% Remaining | Budget Actuals | % Remaining

San Luis Area Drainage Improvements, Mesa West of 6th St.

* Progress on Project: Phase Il for the design of the extension of the

storm line east of side of First Street is appx 80% complete.
3.0505

*Delays on Project/Unexpected occurrences:

*Financial Aspects:
3,495,270 2,639,925 24% 333,972 7,893

98%

Gadsden Area Drainage Improvements

* Progress on Project: All work completed.
3.0901
*Delays on Project/Unexpected occurrences:

*Financial Aspects: 959,427 409,378 57% 393,688 -

100%

Yuma Valley Master Plan Update

* Progress on Project: On hold.

*Delays on Project/Unexpected occurrences: 3.0902

*Financial Aspects:
1,707,109 407,109 76% 200,000 -

100%

Foothills Area Drainage Improvements

* Progress on Project: Jacobson Companies has prepared improvement
plans to provide a storm sewer system into the Far West Basin. Design is
appx 30% complete. 3.1004

*Delays on Project/Unexpected occurrences:

*Financial Aspects: 2,161,222 440,294 80% 1,041,222 79,073

92%

Wellton Area Drainage Improvements

* Progress on Project: James Davey and Associates is preparing the
drainage storm water master plan for the Town of Welton. Topo has
being flown and incorporated into draft. Drainage areas have been
reviewed and existing facilities have been identified. Design is appx 60% 3.1501
complete.

*Delays on Project/Unexpected occurrences:

*Financial Aspects: 400,000 37,975 91% 100,000 9,006

91%

Flood Control
1,200,000

1,041,222

1,000,000

800,000

600,000

393,688

333,972

400,000

100,000
9,006

200,000
200,000

San Luis Area Gadsden Area  Yuma Valley Master Foothills Area Wellton Area
Drainage Drainage Plan Update Drainage Drainage
Improvements, Improvements Improvements Improvements
Mesa West of 6th St.

B Budget —<—Actuals




GENERAL GOVERNMENT PROJECTS ) OATERA]FG} MEARINODATIE
Fund 04407 Project Number I - -
Budget Actuals | % Remaining | Budget Actuals | % Remaining
Miscellaneous Renovation Proj. (GS priority #1)
* Progress on Project: The actuators & valves on the chiller at Juvenile
have been replaced. I'm still in the design phase for the VFD project at the
Public Health facility. Emerald Painting just completed the painting project
at the Justice Center. Maya's Fencing will begin the fencing modification
project to our department's yard next week. We have the other project 2.9802
still pending...
*Delays on Project/Unexpected occurrences:
*Financial Aspects: There are four projects reflected in the budget and
not year completed. 134,500 43,362 68% 114,004 16,771 85%
Administration Building
* Progress on Project: Project is over 30% complete.
*Delays on Project/Unexpected occurrences: Project has been delayed by
shoring design from contractor and submittal reviews.
2.0703
*Financial Aspects: Project continues to track above established budget
as discussed with Board. A small discretionary fund has been
established to provide for tenant requests while maintaining budget
control. 6,470,540 1,648,959 75% 5,146,813 289,880 94%
County Cemetery
* Progress on Project: No recent progress. BLM continues to hold
decision on property turn back.
2.0907
*Delays on Project/Unexpected occurrences:
“Financial Aspects: 339,400 59,092 83% 98,700 - 100%

*Budget amendment (BAR 16-49) processed to increase project 2.0703 by $1,055,302.

6,000,000

General Government

5,146,813

5,000,000
4,000,000

3,000,000
2,000,000

114,004

1,000,000
16,771

&

_ <>7
Miscellaneous Renovation
Proj. (GS priority #1)

98,700

Administration Building

B Budget < Actuals

*<> =

County Cemetery




Project Number
Budget Actuals | % Remaining | Budget Actuals | % Remaining
County Administrator-Budget Prep. Software
* Progress on Project: Project is in the research phase.
) 6.1406
*Delays on Project/Unexpected occurrences: N/A
*Financial Aspects: N/A 155,000 - 100% 77,500 - 100%
Juvenile Court-Security Camera Upgrade
* Progress on Project: Project completed.
6.1502
*Delays on Project/Unexpected occurrences:
*Financial Aspects: 119,816 69,678 42% 70,400 69,678 1%
L3 L3 Ll
Communication & Information Technology
90,000 77 500
80,000 . 70;
70,000
60,000
50,000
40,000
30,000
20,000
10,000
County Administrator-Budget Prep.  Juvenile Court-Security Camera Upgrade
Software
B Budget <O Actuals
Project Number
Budget Actuals | % Remaining | Budget Actuals  [% Remaining
Valley Vista, Moctezuma and Pecan Shadows Building and Site Impr.
* Progress on Project: Environmental Review completed; 47% completed
*Delays on Project/Unexpected occurrences: None 41501
*Financial Aspects: 203,935 103,303 49% 203,935 95,303 53%
Housing
250,000
203,935
200,000
150,000
100,000
50,000

Valley Vista, Moctezuma and Pecan Shadows Building and Site Impr.

B Budget

Actuals
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IMPROVEMENT DISTRICT PROJECTS
Fund 04720

Project Number

TOTAL PROJECT

YEAR-TO-DAT

Budget

I Actuals | % Remaining

Budget

E

Actuals

% Remaining

El Prado Estates: New Sanitary Sewer Force Main Impr. Dist. No. 97-10

* Progress on Project:

90% of Design nearing completion and should be submitted for review to
Bureau of Reclamation by first part of February. Escrow has closed on
easement purchase from Tanimura and Antle. Potholing expected to be
completed by end of January and construction projected to start by mid
to late Summer, 2016.

*Delays on Project/Unexpected occurrences:

Original delay due to change of easement location, but escrow closed on
the new easement the end of October, 2015. Design proceeding as
planned.

*Financial Aspects:
$1,209,736 USDA-RD Grant currently has an outstanding available of
$1,100,299.70.

7.1201

1,209,736

176,294 85%

1,059,736

26,294

98%

Mesa Del Sol: Landscape Design and Repair Impr. Dist. No. 99-01

* Progress on Project:
Plans are being completed for 3rd phase of landscaping project, expected
to be submitted for bids and implemented by Spring, 2016.

*Delays on Project/Unexpected occurrences:

Original delay necessitated by need for new design to be submitted as
part of an RFP, with landscape renovation in 3rd Phase to be implemented
by Spring, 2016.

*Financial Aspects:
CIP Funds from $75,000 Budget remaining = $44,325.66. If necessary, a
CIP Budget increase will be submitted for approval.

7.1202

175,000

159,716 9%

75,000

30,674

59%

1,200,000

Improvement Districts

1,059,736

1,000,000
800,000
600,000
400,000
200,000

75,000

e

30,674

B Budget

El Prado Estates: New Sanitary Sewer
Force Main Impr. Dist. No. 97-10

- Actuals

Mesa Del Sol: Landscape Design and
Repair Impr. Dist. No. 99-01

11




Project Number
Budget Actuals | % Remaining | Budget Actuals | % Remaining
Orange Grove Rancho Mesa Verde Preliminary Engineering Design Rpt-
Sewer
* Progress on Project: Apprx. 50% completion 7.1501
*Delays on Project/Unexpected occurrences: NONE
*Financial Aspects: 125,000 58,501 53% 122,000 25,795 79%
Amberly's Place
* Progress on Project: Apprx. 50% completion
. . 7.1502
*Delays on Project/Unexpected occurrences: delayed during 1st QTR due
to minor change in scope of items to be purchased.
*Financial Aspects: 189,314 30,775 84% 184,314 10,976 94%
.
Community Development
AT 184,314
S0 122,000
100,000
50,000
Orange Grove Rancho Mesa Verde Amberly's Place
Preliminary Engineering Design Rpt-
Sewer
B Budget ~<—Actuals
Project Number
Budget Actuals | % Remaining Budget Actuals | % Remaining
Avaya Server and Software Replacement (Priority #1)
* Progress on Projec0% Progress.
*Delays on Project/Unexpected occurreNone, project has not begun. 6.1505
*Financial Aspects:
62,178 2,439 96% 62,178 - 100%

70,000
60,000
50,000
40,000
30,000
20,000
10,000

Library District

62,178

Avaya Server and Software Replacement (Priority #1)

B Budget —¢—Actuals
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